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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening (completed).

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge Q Q

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 04001/ Aug



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the new bridge contract, superstructure construction is in progress on the Martinez side and foundation work
continues in the strait. Superstructure deck concrete is in place from the south abutment to pier 4. Rock sockets are
now installed for ten of twelve piers in the strait (six in deep water, four in shallow water). Final rock socket
installation is in progress at deep-water piers 11 and 15. The tower crane is in place at pier 8. Top deck formwork
fabrication is in progress at pier tables 5 and 9. The pier 13 precast footing was set on August 30, 2004. Pier 7 and 10
footings are being precast at Mare Island.

m The use of project contingency for future cost increases related to superstructure construction and support is still
possible. Bechtel and BATA will continue to monitor and review cost issues.

m  On the I-680/1-780 interchange contract, column concrete is complete for NW bents 18 and 19 on the north shore.
Foundations for NE bent 18 were poured on August 30, 2004. Cast-in-drilled-hole piles are complete at NW abutment
4. Expansion joint installation is in progress on the 1-780 to I-680 connector overpass. The connector is forecast to open
in October 2004. Mass excavation is in progress for northbound 680 from the existing toll plaza northward.

m  On the toll plaza contract, three of four slab-on-grade pours are complete. Concrete barriers are poured for tollbooths
4 to 17 on the completed slab. Formwork and electrical conduit and rebar placement are in progress on the remaining
slab. Structural steel canopy truss erection continues between bents 2 and 4. The HVAC Units were placed on August
12, 2004.

m  On the I-680/Marina Vista interchange contract, the northbound off-ramp at Marina Vista was opened on July 19,
2004. Closure pours are complete between bent 4 and abutment 9. Earthmoving continues for the new main line to
abutment 1. Retaining wall 4 concrete pours are in progress.

m The replacement bridge opened to traffic on November 11, 2003. Paving and the parking area at the north end of the
bike path are complete; striping is to be completed. Landscaping is complete at Vista Point. The pedestrian/bike path
opened to the public on May 15, 2004.

m  Construction completion of this contract is forecast for September 2004.

m  On the south approach and interchange contract, the I-80 Crockett Viaduct opened to traffic on November 11, 2003.
The on-ramp from Crockett to westbound I-80 opened on December 9, 2003. The westbound off-ramp from the new
bridge into Crockett opened on April 22, 2004. The eastbound off-ramp from I-80 into Crockett opened on May 24,
2004.

m  Construction is complete for this contract.
m The advertise date for the 1927 Bridge Demolition contract is forecast for September 2004.

m  The cost status code for the project is "yellow" due to construction claims, increased cost of the demolition contract and
increased support costs. Caltrans is reviewing these costs to determine funding impacts.

m  On the replacement westbound trestle, all piling, pile caps, and all twenty-eight pre-cast deck sections are installed,
and exterior barrier rail installation is complete. On the replacement eastbound trestle, demolition and exterior pile
installation continue eastward to bent 36 of 37. Sixteen precast pile caps are placed and six deck sections have been
installed.

m InJuly, BATA approved a $48.5 million request from Caltrans to accelerate repairs to various deck joints on the
bridge via contract change order to the seismic retrofit contract. By performing the work under a change order, the
work will be completed 3 years earlier than originally planned. To fund this work, BATA is utilizing funds already
budgeted for the work as part of the RM-1 Richmond-San Rafael Deck Rehabilitation Project and from the Toll Bridge
Rehabilitation Program.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are complete
and fully operational. Caltrans has accepted the contract and is in the process of settling claims and closing the
contract.

m Caltrans has concluded negotiations with the contractor on the trestle-widening contract and has requested a
supplemental allocation of funds from BATA. In July, BATA approved a supplemental allocation of $9.2 million to
the contract from existing project savings and contingencies.

m  The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report (FEIS/R)
for the project on December 29, 2003. A Record of Decision (ROD) by FHWA was completed in July 2004.

m The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E has been achieved. One hundred percent
PS&E is forecast for January 2005.

m  Advance right of way acquisition (ROW) has started.
m  Construction is forecast to begin in the summer of 2006.

m  The status code for the project cost is "yellow," based on forecasted cost increases due to escalation and support. As the
engineering design progresses, Bechtel will further review the cost estimates. The status code for the project schedule is
"red", based on the currently forecasted 14-month delay to the completion date caused by the delay of the
environmental approval. BATA and Bechtel will review the forecasted schedule for options to expedite completion of
the project.

m  On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003.
Caltrans accepted the contract on January 15, 2004.

m A follow-on contract has been awarded for environmental mitigation at the Ravenswood Triangle area. The work
involves wetland reconstruction and habitat restoration for the salt-water harvest mouse.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Aug 2004) (Aug 2004) (7/98 - 07/04)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 1,057.8 1,057.8 577.8
Carquinez Bridge Replacement 433.2 486.3 511.9 440.9
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 94.1 94.1 39.5

» Deck Rehabilitation 53.4 25.0 25.0 0.4
Richmond Parkway (Non-Caltrans)! 5.9 5.9 5.9 3.9
SUBTOTAL - NBG 1,123.9 1,669.1 1,694.7 1,062.5
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 2115 196.2

> West Approach Replacement Planting 0.4 0.4 0.4 0.0
1-880/SR-92 Interchange Improvement 124.2 133.8 149.3 19.3
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange 3.8 3.8 3.8 3.7

Reconstruction (Non-Caltrans)

> Bayfront Expressway (SR-84) Widening 33.8 36.0 36.0 32.7
SUBTOTAL - SBG 365.7 391.4 400.9 251.9
GRAND TOTAL 1,489.6 2,060.5 2,095.6 1,314.4
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Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (July 2004) (Aug 2004)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 06 Dec 06
Carquinez Bridge Replacement Jan 03 Nov 03 Nov 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Feb 05 May 05
> Deck Rehabilitation! Sep 06 Jul 07 Dec 08
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Aug 10
Dumbarton Bridge West Approach Projects
> US-101/University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Jul 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open

to traffic during all phases of construction.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Project Photos

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/ Marina Vista
Road and Interstate 680/ Interstate 780 interchanges o

lg*. %‘&‘

Benicia NW Bridge - Pier 5

Benicia New Bridge - Piers 8 and 9 Benicia New Bridge — Pier 16 Footing Formwork

Current Activities:

On the new bridge contract, superstructure deck concrete is in place from the south abutment to pier 4. Rock socket installation
is in progress at pier 11 with two of eight rock sockets complete and at pier 15 where one of eight rock sockets is complete. Pier
table work continues on piers 5 and 9 with installation of top deck forms and rebar. A tower crane is in place at pier 8 and
column construction continues. Placement of the pier 13 precast footing occurred on August 30, 2004. Footing rebar is in
progress on shallow water pier 16. Precast footing construction for piers 7 and 10 is underway at Mare Island.

On the I-680/1-780 interchange contract, expansion joints are placed in the superstructure on the 1-780/1-680 connector overpass
from the east abutment to the west abutment. Barrier rail installation and falsework removal continue from bent 5 to abutment 1.
The connector overpass is forecast to open in October 2004. On the Benicia shoreline, footing construction for NE bent 18 is
underway and access to bent 20 is in progress. Mass excavation is underway for temporary northbound I-680.

On the toll plaza contract, the third of four concrete slabs-on-grade was poured on August 16, 2004. The concrete dividers for
tollbooths 4 to 17 are complete. Formwork for tollbooths 1 through 3 is underway. Erection of structural steel canopy trusses
continues between bents 2 and 4. On the Operations Building, panel wiring continues. The HVAC units for the toll plaza were
set in the courtyard on August 12, 2004 and framing for the cantilevered section has started.

On the I-680/Marina Vista interchange contract, mass earthwork for the main line continues. Superstructure falsework is being
erected between bents 5 and 6 over the railroad. Closure pours are complete between bent 6 and abutment 9. Retaining wall 4
rebar placement and concrete pours continue.

Bids for the Mitigation Site were opened on July 27, 2004 and the contractor selected. A pre-construction conference was held on
August 24, 2004.

u 04001/ Aug



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Aug 2004) (Aug 2004) Variance (7/98 - 07/04) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.6
New Bridge 247.3 644.9 644.9 0.0 338.7 A
Toll Plaza and Administration Building 22.8 243 243 0.0 15.2
1-680/Marina Vista Interchange 43.2 51.5 51.5 0.0 35.2
1-680/1-780 Interchange 80.8 54.7 57.0 23 40.6 B
Other Budgeted Capital 28.1 30.5 30.5 0.0 2.2
Capital Outlay Support 78.2 155.6 155.6 0.0 106.4 A
Capital ROW 21.1 20.4 20.4 0.0 11.6
Non-BATA Funding 0.0 31.0 31.0 0.0 21.3
Project (BATA) Contingency 58.4 37.8 35.6 -2.3 B
Project Total (a) 586.0 1,057.8 1,057.8 0.0 577.8 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004)  (Aug 2004) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Dec 06 Apr 07 +4
Toll Plaza and Administration Building Feb 03 Jan 05 Apr 05 +4
Toll Plaza Planting Jul 05 Nov 05 +4
1-680/Marina Vista Interchange Dec 03 Jan 05 Nov 05 +10 C
1-680/1-780 Interchange Dec 03 May 05 Jun 05 +1
1-680/1-780 I/ C Electrical Completion May 05 Sep 05 +4
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Jul 08 July 08
Project
New Facility Open to Traffic Jan 04 Dec 06 Dec 06 0
NOTES ACTION
A. BATA approved a $405 million budget adjustment in May 2004 for prior The use of project contingency may be
reported construction difficulties associated with foundation piles and associated required for future cost increases related to
rock sockets, as well as for superstructure design adjustments and additional superstructure construction and support.
support. BATA will continue to review the issues.
B. Caltrans has reported potential change orders due to foundations and differing BATA and Bechtel are reviewing the
site conditions. potential cost increase.

C. Removal of contaminated soil delayed progress on the Marina Vista Interchange. ~ All contaminated soil has been removed
successfully. Work continues to progress.
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CARQUINEZ BRIDGE REPLACEMENT

The Carquinez Bridge has carried Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. The 1958 bridge has
been strengthened under Caltrans’ seismic retrofit
program; the 1927 bridge was identified as being
seismically deficient and is being replaced under the RM
1 program. The Carquinez Bridge replacement project is a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the
completion of the replacement bridge and approaches.
The project incorporates the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A bicycle/pedestrian lane on the new bridge

Project Photos

Carquinez Bridge — North Approach to New Bridge

Current Activities:

Vallejo

Existing 1958 Span
(retrofitted)

0 02 04 06 08 1
s S s I— |

0 02 04 06 08 1

S I — — |
kilometers

Existing 1927 Span
(replaced)

Amtrak/Capitrs

Crockett

Carquinez Bridge — Bike Path on North Side

= On the replacement bridge and north approach contract, traffic was directed onto the new bridge on November 11,
2003. The pedestrian and bicycle path opened on May 15, 2004. Installation of pedestrian railing at Vista Point is
complete. Installation of call boxes on the new bridge is complete. Soil nailing/hillside stabilization under the north
approach is complete. Miscellaneous punchlist, welding of traveler rail, electrical and change order work continue
for the contract. Construction completion of the contract is forecast for September 2004.

®  On the south approach and interchange contract, the on-ramp to westbound I-80 opened on December 9, 2003.
Kendall and Rio Del Vista streets re-opened to traffic in early January 2004. The westbound on-ramp opened on
April 22, 2004. The eastbound off-ramp opened on May 24, 2004. Physical contract work was completed on August 6,
2004. Final contract closeout for all work (after plant establishment for landscaping) will occur in September 2006.

®  The advertise date for the 1927 Bridge Demolition contract is forecast for early September 2004.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Aug2004) (Aug2004) Variance (7/98 -07/04) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 251.7 251.7 0.0 243.5 A
South Approach and Interchange 116.0 73.9 73.9 0.0 66.2 A
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.9
1927 Bridge Demolition 16.0 16.0 33.4 17.4 0.0 A, B
Other Budgeted Capital 10.6 10.8 8.8 -2.0 6.4
Capital Outlay Support 43.7 114.2 1211 6.9 107.2 A
Capital ROW 9.6 9.6 11.5 1.9 9.8 A
Project (BATA) Contingency 16.5 1.9 3.5 1.6 A
Project Total (a) 433.2 486.3 511.9 25.6 440.9 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004)  (Aug 2004) Variance Notes
Construction Contract Completion
Replacement Bridge and North Approach Dec 03 Aug 04 Sep 04 +1
South Approach and Interchange (Phase 1) Feb 03 Nov 03 Nov 03 0 Complete
South Approach and Interchange (Phase 2) Aug 04 Aug 04 0
Maintenance Facility Mar 02 Sep 02 Sep 02 0 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Nov 03 Nov 03 0
NOTES ACTION
A. Based on current information, potential claims and additional support Caltrans is working with the contractors to
services costs may increase the total project cost by an additional $25 million properly evaluate these potential
for a total project cost of $512 million. Bechtel will assist in the review of construction cost increases, and is in the
potential claims and support cost increases on the project. The results of this process of submitting an update of the
review will be included in a future PMP report. support budget, which may require
additional funds.
B. A recent check estimate for demolition of the 1927 Bridge indicates a Bechtel is updating its check estimate with
potential cost increase which will require funds in excess of the current project current information provided by Caltrans,
contingency. BATA plans to adopt a revised budget after bids are opened in and will advise BATA of its findings.
October.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge time due to traffic and exposure to the marine
provides access - via Interstate 580 - across San Francisco environment. This project will follow the completion
Bay between Marin and Contra Costa counties. Major of the trestle and fender rehabilitation project to avoid
rehabilitation of the bridge was specified in RM 1 to be possible construction conflicts.

eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

West Trestle & Fender
Rehabilitation

Richmond

The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is

being combined with a seismic retrofit project. Deck Rehabilitation

The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Trestle Replacement Looking East

Current Activities:

Interior Piles Exterior Piles Pile Caps Deck Sections
-I Westbound ‘I Eastbound

Trestle Progress

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet between bents 1 and 29; the eastbound trestle,
serving the lower deck, is 3,635 feet between bents 1 and 37. The trestle replacement procedure consists of demolishing
linear section of interior bridge deck, installing a temporary interior work trestle, and installing interior sixty-six inch
cast-in-drilled-hole (CIDH) piles at the mid-span of every other existing 50-foot deck section. When installation of the
interior piles is advanced, a similar operation is repeated on the exterior, where a section of exterior bridge deck is
removed and exterior piles are installed. Precast pile caps are installed below the existing superstructure on the new
piles. One trestle at a time is closed at night for superstructure replacement. During closure, two of the existing 50-foot
sections are removed and replaced with one new 100-foot precast section.

On the westbound trestle, all pre-cast deck sections have been installed and exterior barrier rail is complete. Interior
barrier rail installation is in progress. On the eastbound trestle, demolition and exterior pile installation continue
eastward to bent 36. All interior piles have been installed. Working west to east, sixteen pile caps and six 100foot deck
panels have been installed.

In July, BATA approved a $48.5 million request from Caltrans to accelerate repairs to various deck joints on the bridge
via contract change order to the seismic retrofit contract. By performing the work under a change order, the work will
be completed 3 years earlier than originally planned.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Aug2004) (Aug2004) Variance (7/98 - 07/04) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 57.2 57.2 0.0 3.9 A
Capital Outlay Support 5.4 2.3 2.3 0.0 1.0 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 34.6
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 94.1 94.1 0.0 39.5
Deck Rehabilitation
Capital Outlay Construction 33.0 16.9 16.9 0.0 0.0 A
Capital Outlay Support 9.0 4.0 4.0 0.0 0.4 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 0.1 0.1 0.0

Subtotal 53.4 25.0 25.0 0.0 0.4

Project Total (a) 98.9 119.2 119.2 0.0 39.9

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (July 2004) (Aug 2004) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Feb 05 May 05 +3 A
Deck Rehabilitation Sep 06 Jul 07 Jan 07 -7 A
Project
New Facility Open to Traffic B
NOTES ACTION
A. Scope of work and funds for the RM-1 and Rehab Programs have been None.

consolidated between the seismic retrofit/trestle/fender/interim deck repairs/deck
joint work and the deck overlay rehabilitation project.

B. The existing facility remains open to traffic during all phases of construction. None.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward A i
Bridge from U.S. Route 101 was widened from four to six N San Mateo/Hayward Bridge

lanes to match the configuration of the high-rise section s m‘ieewe“s?boun §lanes added

of the bridge. The current project completed the — {o trestle portion)

widening work in this corridor along the low-trestle e

section of the bridge and its eastern approach to Kenzes

Interstate 880. The project includes the following

features:

m  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

Eastern Approach Widening
(to accommodate additional
bridge lanes)

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

Foster City

m Construction of a new pedestrian/bicycle
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle Looking West Mini Toll Plaza
Current Activities:

= On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and settling claims on the project.

®  Caltrans has concluded negotiations with the contractor on the trestle-widening contract and has requested a
supplemental allocation of funds from BATA. In July, BATA approved a supplemental allocation of $9.2 million to
the contract from existing project savings and contingencies.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Aug2004) (Aug2004) Variance (7/98 -07/04) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 138.1 139.0 0.9 126.9 A
Widen Roadway 29.2 26.1 25.5 -0.6 25.5
Construct Mini Toll Plaza 4.4 6.3 6.0 -0.3 6.0
Other Budgeted Capital 8.9 8.6 5.5 -3.1 3.5
Capital Outlay Support 15.5 34.4 34.3 -0.1 33.8
Capital ROW 1.5 1.5 0.5 -1.0 0.5
Project (BATA) Contingency 19.3 2.5 0.7 -1.8 A
Subtotal 203.6 2175 211.5 -6.0 196.2
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (a) 204.0 217.9 211.9 -6.0 196.2
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004) (Aug 2004) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02 Complete
NOTES ACTION
A. Final settlement of outstanding claims required utilization of Caltrans has concluded negotiations with the
project contingency. contractor to resolve outstanding claims.
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I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve \
congestion on the San Mateo-Hayward Bridge and its I-880/SR-92 Interchange i7

. L . Improvement
approaches, RM 1 identified the need to improve and

reconstruct the Interstate 880/State Route 92 interchange.
The project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives has been
considered and assessed as part of the environmental

process. o 4 Huywu rd \

kilometers

Project Photos

e

Existing Interchange; looking west ' . Alternative H Interchange; looking west

Current Activities:

®  The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report
(FEIS/R) for the project on December 29, 2003. A Record of Decision (ROD) was prepared by FHWA and completed
in July 2004.

®  The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E was achieved in April 2004. One
hundred percent PS&E is forecast for January 2005.

®  Advance right of way acquisition (ROW) has started.
®  Construction is forecast to begin in the summer of 2006.

® Based on forecasted cost increases due to escalation and support, the status code for the project cost is "yellow." As
the engineering design progresses, Bechtel will further review the cost estimates.
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BAY AREA TOLL AUTHORITY

I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
(% Million) (June 2000) (Aug2004) (Aug2004) Variance (7/98-07/04) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 85.2 84.7 -0.5 0.0 A
Capital Outlay Support 20.8 239 35.1 11.2 19.2 A
Capital ROW 8.0 9.9 9.8 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 53 10.1 48 A
Project Total (a) 124.2 133.8 149.3 15.5 19.3 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004) (Aug 2004) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Aug10 +14 A
Project
New Facility Open to Traffic Dec 06 Jun 09 Aug 10 +14 A
NOTES ACTION

A. Later than anticipated approval of the final environmental clearance
documents has significantly delayed project delivery by 14 months. The delay
has also increased project cost due to lengthened support involvement and
escalation. The forecasted schedule is still has an aggressive right-of-way
clearance schedule of 18 months to clear numerous parcels in the project area.

Bechtel will be preparing a check estimate
based on a Caltrans 65% engineering
design and will be reviewing the project
schedule to investigate options to
expedite completion and Caltrans'

revised support budget for the project.

04001/ Aug H



BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ
western approaches to the Dumbarton Bridge. Through mies

. . . . o g 0 1 2
coordination with the City/County Association of e —
Governments of San Mateo County, two projects were 0 1 2

identified for toll bridge funding: e

m The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/ University Avenue
interchange. This project was designed to alleviate

Bayfront Expressway
Widening

traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing

expressway section from University Avenue to Marsh % U.S. 101/University Ave.
% Interchange

Road is widened from four to six lanes.

Project Photos

Bayfront at Willow Westbound Bayfront at University Eastbound

Current Activities:

®  The Bayfront Expressway (SR-84) widening contract was officially opened to traffic on July 29, 2003. Caltrans
accepted the contract on January 15, 2004.

= A follow-on contract has been awarded at the Ravenswood Triangle for wetland reconstruction and habitat
restoration for the salt-water harvest mouse.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Aug2004) (Aug2004) Variance (7/98-07/04) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 248 26.5 26.5 0.0 24.7
Capital Outlay Support 4.4 8.6 8.6 0.0 7.8
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project Contingency (BATA) 3.3 0.8 0.8 0.0
Subtotal 33.8 36.0 36.0 0.0 32.7
Project Total (a) 37.6 39.8 39.8 0.0 36.4
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004) (Aug 2004) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Jan 04 Jan 04 0 Complete
Project
New Facility Open to Traffic Mar 03 Jul 03 Jul 03 0 Complete
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program.

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez Bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

1072001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.

06/2003 Current Budget for the Bayfront Widening project revised by BATA.

05/2004 Current Budget for the Benicia-Martinez Bridge project revised by BATA.

07/2004 Current Budget for for Richmond-San Rafael Bridge project revised by BATA to reflect

transfer of scope and funds from Rehab Program.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR AUGUST 2004
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCO L Funding Cost Schedule
Contract Number! CCO Description Source2 | ($1000's) (Days)

New Bridge No approved change orders for August 2004
04-006034

Subtotal 0
Toll Plaza 55.0 Gypsum Board Ceiling C 2.5
04-006044 62.0 Miscellaneous Revisions C 20.0

78.0 Insulate Exhaust Pipe C 6.1
80.0 Tow Service Locker Room Stud Revision C 1.7

Subtotal 30.3
MV/680 Interchange 21.0 Median Barrier C 485.0
04-006054

Subtotal 485.0
680/780 Interchange No approved change orders for August 2004
04-006064

Subtotal
South Approach
04-006094 Contract is Complete

Totals for 515.3
August 2004

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work

C = Construction contingency

04001/ Aug H




Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR AUGUST 2004
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO L Funding Cost
Contract Number! CCO Description Source? ($1000's) Schedule
Earclluinez Btridge 154.0 North Anchorage Slope Protection C 325.9
0 :_ glzcoelrzen 162.0 Venture Construction Co. Waterproofing Credit C -20.0
163.0 Fiber Optic Cables for CCTV Cameras C 29.3
167.0 Revised Call Box and Conduit Layout C 154
169.0 Tower and Center Tie GPS C 9.7
Subtotal 360.3
Crockett Interchange 32.1 Retaining Wall Stay Plates C 1525
04-013054 57.1 Additional Deck and Column Drains C 9.0
1271 Barrier Type 27 Architectural Changes C 29
158.1 Purchase Additional Type K Barrier Rail C 56.0
165.0 Eliminate Viaduct Abutment Closure C 90
168.0 Overhead Sign and CCTV Pole Revisions C 255
171.0 Viaduct Deck Grinding C 195.0
Subtotal 4514
Maintenance Contract is complete
Facility
04-013084
Subtotal
Totals for
August 2004 811.6

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date

Number Jun-00 Aug-04 Aug-04 Change (7/98 -07/04) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.6 3.6 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.6
Total South Approach 16.5 18.4 18.4 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 84.9 84.9 0.0 49.8
Capital Right of Way 006039 41 8.4 8.4 0.0 1.0
Capital Outlay 006034 247.3 644.9 644.9 0.0 338.7
Non-BATA Funding 0.0 10.1 10.1 0.0 8.5
Total New Bridge 283.3 748.4 748.4 0.0 398.0
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 11.9 11.9 0.0 11.2
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 228 243 243 0.0 15.2
Total Toll Plaza & Admin. 29.1 36.2 36.2 0.0 26.4
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 18.2 18.2 0.0 16.0
Capital Right of Way 006059 74 2.0 2.0 0.0 2.0
Capital Outlay 006054 43.2 51.5 51.5 0.0 35.2
Total I-680/MV I/C 61.4 71.7 71.7 0.0 53.2
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 24.8 24.8 0.0 21.6
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.5
Capital Outlay 006064 80.8 54.7 57.0 2.3 40.6
Non-BATA Funding 0.0 20.9 20.9 0.0 12.8
Total I-680/I-780 1/C 101.2 102.2 104.4 23 76.4

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Aug-04 Aug-04 Change (7/98 - 07/04) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 71 12.1 12.1 0.0 41
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.5 30.5 0.0 2.2

Total Other Budgeted Capital 36.1 43.1 43.1 0.0 6.4
Total Capital Outlay Support 782 155.6 155.6 0.0 106.4
Total Capital Right of Way 211 20.4 20.4 0.0 11.6
Total Capital Outlay 428.2 813.0 815.2 2.3 438.5
Non-BATA Funding 0.0 31.0 31.0 0.0 21.3
Project Contingency (BATA) 58.4 37.8 35.6 -2.3

Total New Benicia-Martinez Bridge 586.0 1,057.8 1,057.8 0.0 577.8

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge and North Approach (b)
Capital Outlay Support 01301x 17.7 66.8 66.8 0.0 66.3
Capital Right of Way 013019 3.0 3.0 3.4 0.4 3.3
Capital Outlay 013014 213.7 251.7 251.7 0.0 243.5
Total Replacement Bridge and 234.4 321.5 321.9 04 313.1
North Approach
South Approach and Interchange ©
Capital Outlay Support 01305x 227 315 31.5 0.0 31.0
Capital Right of Way 013059 5.0 5.0 5.1 0.1 49
Capital Outlay 013054 116.0 73.9 739 0.0 66.2
Total South Approach & I/C 143.7 110.3 1104 0.1 102.1
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 51 45 -0.6 44
Capital Right of Way 1.6 1.6 1.6 0.0 1.5
Capital Outlay 7.0 8.1 8.1 0.0 7.9
Total Maintenance Facility Ph I & II 9.3 14.8 14.2 -0.6 13.8
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 9.0 16.0 7.0 42
Capital Right of Way 013099 0.0 0.0 0.3 0.3 0.0
Capital Outlay 013094 16.0 16.0 33.4 17.4 0.0
Total Demo - 1927 Bridge 18.0 25.0 49.7 24.7 4.2
Notes

(a) Includes EA 00601*, 00608* 0060A*, 0060C*, 0060E*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

() Includes EA 01302* 01305*, 04700*

(d) Includes EA 00607%, 01308*

04001/ Aug E



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Aug-04 Aug-04 Change (7/98 - 07/04) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 1.8 22 0.4 1.3
Capital Right of Way 0.0 0.0 1.1 1.1 0.0
Capital Outlay 10.6 10.8 8.8 -2.0 6.4
Total Other Budgeted Capital 11.2 12.7 12.1 -0.6 7.6
Total Capital Outlay Support 43.7 114.2 1211 6.9 107.2
Total Capital Right of Way 9.6 9.6 11.5 1.9 9.8
Total Capital Outlay 363.3 360.5 375.8 15.3 3239
Project (BATA) Contingency 16.5 1.9 3.5 1.6
Total Carquinez Bridge 433.2 486.3 511.9 25.6 440.9
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ()
Capital Outlay Support 0438Ux 54 2.3 2.3 0.0 1.0
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 57.2 57.2 0.0 3.9
Non-BATA Funding 0.0 34.6 34.6 0.0 34.6
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - West Trestle and 45.4 9.1 94.1 0.0 39.5
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 4.0 4.0 0.0 0.4
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 16.9 16.9 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 0.1 0.1 0.0

Total R-SR Bridge - Deck Rehab 53.4 25.0 25.0 0.0 0.4
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 3.9 (8)

Total Richmond Parkway 5.9 5.9 5.9 0.0 3.9
Total Northern Bridge Group 1,123.9 1,669.1 1,694.7 25.6 1,062.5
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382* 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Aug-04 Aug-04 Change (7/98 - 07/04) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 7.9 21.3 21.3 0.0 21.3 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 138.1 139.0 0.9 126.9
Total Widen Trestle 132.7 159.4 160.3 0.9 148.3
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 25.5 -0.6 25.5
Total Widen Roadway 34.5 32.0 31.4 -0.6 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 24 24 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.0 -0.3 6.0
Total Mini Toll Plaza 6.1 8.6 8.4 -0.3 8.4
Other Budgeted Capital (i)
Capital Outlay Support 1.6 47 47 0.0 41
Capital Right of Way 0.5 1.5 0.5 -1.0 0.5
Capital Outlay 8.9 8.6 5.5 -3.1 3.5
Total Other Budgeted Capital 11.0 14.8 10.7 -4.2 8.1
Total Capital Outlay Support 15.5 34.4 34.3 0.0 33.8
Total Capital Right of Way 1.5 1.5 0.5 -1.0 0.5
Total Capital Outlay 167.3 179.1 175.9 -3.1 161.9
Project (BATA) Contingency 19.3 2.5 0.7 -1.9
Total San Mateo-Hayward Bridge 203.6 217.5 211.5 -6.0 196.2
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge West Approach 04 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Aug-04 Aug-04 Change (7/98 - 07/04) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 23.9 35.1 11.2 19.2
Capital Right of Way 233179 8.0 9.9 9.8 0.0 0.0
Capital Outlay 233174 70.3 85.2 84.7 -0.5 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 53 10.1 4.8

Total I-880/SR-92 I/C Improvement 124.2 133.8 149.3 15.5 19.2

Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)
Total US-101/University Avenue 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 4.4 8.6 8.6 0.0 7.8
Capital Right of Way 004879 13 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.5 26.5 0.0 24.7
Project (BATA) Contingency 3.3 0.8 0.8 0.0
Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 32.7
Total Southern Bridge Group 365.7 391.4 400.9 9.5 251.9
Notes:

() Includes EA 01601* and 01602*
(k) Total reimbursements made to the City of East Palo Alto for current allocation.
(I) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title
costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,
construction contingencies, and external third party agreements.
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Marina Vista Mainline Earthwork Marina Vista Retaining Wall
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BAY AREA TOLL HORITY

' | - T
1-680/780 Interchange — I-780 East to I-680 East

/o ol

Operations Building Toll Plaza Canopy Frame and Dividers
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